

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting
-----------	----------------------------------	---	--

East Khasi Hills	<ol style="list-style-type: none"> 1. Shri A.R.Mawthoh, IPS, SP, E.K.H (Chairman) 2. Shri Robert S. Tariang, D.I.O., E.K.H.(Member) 3. Insp N.Jyrwa (member) 4. SI S.K.Thapa (DCRB), (Convener) 	<ol style="list-style-type: none"> 1. Shri A.R.Mawthoh, IPS, SP, E.K.H (Chairman) 2. Shri V.Syiem, MPS, DySP (Crime) E.K.H.(Member) 3. Shri R.S.Tariang, D.I.O., E.K.H (Member) 4. Insp.K.Prasad, O/C Sadar P.S.(Member) 5. Insp.B.Chakraborty, R.I., E.K.H.(Member) 6. SI K.B.Chetry, I/C DCRB,E.K.H.(Member) 7. SI S.K.Thapa (Convener) 	<p style="text-align: center;">Held on 20/12/2010</p> <p style="text-align: center;">Vide M/No./DCRB/EKH/CCTNS/Meeting/2010-11/11-A Dt.18/01/2011</p> <ol style="list-style-type: none"> 1. With reference to the earlier meeting dated 27/09/2010, S.P, E.K.H. & S.P., SCRB, Meghalaya, Shillong have already visited the Police Reserve, Shillong and earmarked a room for setting up District training Centre, Which need repairs and renovation for which QMI, Police Reserve , Shillong was entrusted. He has submitted the estimate prepared by the Asstt. Engineer(Civil), O/o the D.G.P.(PHQ), Shillong , amounting to ₹ 393211.00 (Rupees Three Lakhs Ninety three Thousand Two Hundred Eleven) The estimate submitted appears to high and QMI is asked to submit another estimate through a private contractor at the earliest. 2. Receipt of goods under this Project will be done by Shri V.Syiem, MPS, Dy.SP (Crime), E.K.H., Shillong and acknowledged as per challan. 3. Line Committee will consist of the following members:- <ol style="list-style-type: none"> 1. Shri V.Syiem, MPS, Dy.SP (Crime), EKH, Shillong. 2. Insp.K.Prasad, O/C Shillong Sadar P.S. 3. Insp.P.Syiem, QMI, P/Reserve, Shillong 4. Sub-Insp. K.B.Chetri, I/C DCRB, Shillong. 5. Sub-Insp. S.K.Thapa, Convener and member of DMT, CCTNS. <p>The committee so formed should be held for every item received and a report should be submitted to the S.P. E.K.H., Shillong for onward submission.</p> 4. A stock register will be maintained to enter the details of the items received following the due process. The format of the register is as follows: <table border="1" style="width: 100%; border-collapse: collapse; margin-top: 10px;"> <thead> <tr> <th style="width: 5%;">Sl. No</th> <th style="width: 20%;">Item Particular</th> <th style="width: 10%;">Sl.No of Mfc. Coy</th> <th style="width: 10%;">Make/ Model</th> <th style="width: 10%;">Date of Recpt</th> <th style="width: 10%;">Invoice Challan No.& Dt.</th> <th style="width: 10%;">Qty (Nos)</th> <th style="width: 10%;">Amount</th> <th style="width: 10%;">Date of Install ation</th> <th style="width: 10%;">Remarks</th> </tr> </thead> </table> 5. With regards to the functioning of the DTC, SI S.K.Thapa of DCRB, EKH , is proposed to be made In-charge of DTC assisted by other staff of DCRB, and UBC/2063 Joydeep Sangma of Service sheet Branch, P/Reserve, Shillong. He will be fully accountable for the running & up-keep of the DTC, including indent action, Supply & procurement .Necessary order to be made immediately 6. For electrification of the DTC, a team consisting of electrician accompanied by staff from DCRB should visit the SCRB, Computer Lab to have an idea of the wiring layout. SP, SCRB will be requested to kindly given necessary assistance and suggestions on the same. 7. On receiving the hardware status of CIPA Project of the 6(Six) P.Ss in the District, it was found that 2(two) Nos of UPSs, 4Nos. of Monitors and 3 Nos. of CPUs and 1 No. of HP –Laserjet 1320 Printer are laying defective . With the expiry of the AMC with HCL Ltd. There is a problem with local vendor with regards to billing/payment as they only consider spot payment. The matter will be taken up with PHQ, with a request to extend the AMC or reimburse repairs from local vendors. 	Sl. No	Item Particular	Sl.No of Mfc. Coy	Make/ Model	Date of Recpt	Invoice Challan No.& Dt.	Qty (Nos)	Amount	Date of Install ation	Remarks
Sl. No	Item Particular	Sl.No of Mfc. Coy	Make/ Model	Date of Recpt	Invoice Challan No.& Dt.	Qty (Nos)	Amount	Date of Install ation	Remarks				

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting														
Jaintia Hills	<ol style="list-style-type: none"> 1. Shri O.Passi, MPS, SP, Jowai(Chairman) 2. Smti Ida Rymbai, D.I.O.(Member) 3. SIF.Syimlieh, I/C DCRB(Member) 4. SIP.J.Marbaniang (Convener) 	<ol style="list-style-type: none"> 1. Shri O.Passi, MPS, SP, Jowai(Chairman) 2. Shri. K. Olga J.N Nongrum – Scientific Officer/Engineer-SB,DIC/NIC,Jowai 3. SIF.Syimlieh, I/C, DCRB (Convener) 4. SI W.Nongtdu (Member) 	<p style="text-align: right;">Held on 19/03/2011</p> <p><u>Members Present:</u></p> <ol style="list-style-type: none"> 1. Shri L.Syiem, MPS, Addl.Suptd.of Police, J.H., Jowai 2. Sub-Insp. F.Syiemlieh. I/C DCRB, Jowai. 3. Sub-Insp. W.Nongtdu. <p>N.B: Smti. Ida Rymbai, DIO, NIC Jowai was unable to attend the meeting due to work load related to financial year.</p> <p>The meeting was chaired by Shri L.Syiem, MPS, Addi. Suptd. of Police, J.H., Jowai. In the absence of Superintendent of Police.</p> <p><u>Agenda:</u></p> <ol style="list-style-type: none"> 1. Reconstitution of District Mission Team(DMT) 2. Site Preparation. 3. Receipt of Computer Hardware & Accessories for the District Training Centre(DTC) <p><u>Outcome of Agenda Points:</u></p> <ol style="list-style-type: none"> 1. I/C DCRB informed the committee that SP, SCRB has been requested vide L/No. DCRB/JH/MISC/2008/10, Dated 20/09/2010 to take up the matter related to the Reconstitution of the DMT of this District with the Government for necessary action as the strength of DMT has fallen short with the transfer of its convener, SI P.J.Marbaniang which reply is still awaiting. 2. After a thorough re-examination of the proposed site for the DTC originally planned at Jowai P.S. Premise, the site was found to be unsuitable. Hence, the DTC has been shifted to the Top Floor of S.P's Office Building, Jowai of which Electrical Wiring is under progress. 3. S.I. F.Syiemlieh, I/C, DCRB informed that the DTC has received following Materials from different suppliers: <table style="width: 100%; border: none;"> <thead> <tr> <th style="text-align: left;"><u>Name of the Materials</u></th> <th style="text-align: left;"><u>Name of Suppliers</u></th> </tr> </thead> <tbody> <tr> <td>1. 10(Ten) Nos. Of Computer Tables (Godrej)</td> <td>- B.B.Verma & Co.</td> </tr> <tr> <td>2. 11(Eleven) Nos. Monitors(HP)</td> <td>- Indian Export & Import Co</td> </tr> <tr> <td>3. 11(Eleven) Nos. PCs(1HP Pro+10HP Compaq)</td> <td>- Do-</td> </tr> <tr> <td>4. 1(One) No. Projector(Sharp)</td> <td>- Do-</td> </tr> <tr> <td>5. 1(One) Multifunction Printer(Samsung)</td> <td>- H.P.Trades, G.S.Road, Shg.</td> </tr> <tr> <td>6. 11(Eleven) Nos. Revolving Chairs with our arm rest</td> <td>- R.Lyngdoh Enterprise, R/thiah, Shg.</td> </tr> </tbody> </table> <p>N.B: The materials/ equipments are in the process of being installed.</p>	<u>Name of the Materials</u>	<u>Name of Suppliers</u>	1. 10(Ten) Nos. Of Computer Tables (Godrej)	- B.B.Verma & Co.	2. 11(Eleven) Nos. Monitors(HP)	- Indian Export & Import Co	3. 11(Eleven) Nos. PCs(1HP Pro+10HP Compaq)	- Do-	4. 1(One) No. Projector(Sharp)	- Do-	5. 1(One) Multifunction Printer(Samsung)	- H.P.Trades, G.S.Road, Shg.	6. 11(Eleven) Nos. Revolving Chairs with our arm rest	- R.Lyngdoh Enterprise, R/thiah, Shg.
<u>Name of the Materials</u>	<u>Name of Suppliers</u>																
1. 10(Ten) Nos. Of Computer Tables (Godrej)	- B.B.Verma & Co.																
2. 11(Eleven) Nos. Monitors(HP)	- Indian Export & Import Co																
3. 11(Eleven) Nos. PCs(1HP Pro+10HP Compaq)	- Do-																
4. 1(One) No. Projector(Sharp)	- Do-																
5. 1(One) Multifunction Printer(Samsung)	- H.P.Trades, G.S.Road, Shg.																
6. 11(Eleven) Nos. Revolving Chairs with our arm rest	- R.Lyngdoh Enterprise, R/thiah, Shg.																

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting
Ri-Bhoi	<ol style="list-style-type: none"> 1. Shri M.K.Dkhar, MPS, SP, Ri-Bhoi(Chairman) 2. Shri Airborlang Wanswett, D.I.O., Ri-Bhoi, Nongpoh (Member) 3. SI Sudeep Sangma, I/C DCRB(Convener) 4. SI Kumar Gurung (Member) 	<ol style="list-style-type: none"> 1. Smt.C.A.Lyngwa, MPS, SP, Ri-Bhoi (Chairman) 2. Shri Airborlang Wanswett, D.I.O., Ri-Bhoi, Nongpoh (Member) 3. SI Sudeep Sangma, I/C ,DCRB(Convener) 4. SI Kumar Gurung (Member) 5. SI Sibraj Upadhya (Member) 	<p>Held on 18/03/2011</p> <p>Vide I/No.RBD/DCRB/CCTNS.2011/32 Dt.18/03/2011</p> <p>The meeting was chaired by Smti. C.A.Lyngwa, MPS, SP, Ri-Bhoi, & the following points were discussed during the meeting .</p> <ol style="list-style-type: none"> 1. Prepare District Project Proposal: The District Training Centre has been set up at Nongpoh PS. 2. Ensure Proper Rollout of the Project in each selected police Station:- In this District only Nongpoh Police Station has been selected and rest will be done as soon as installation of CCTNS software in the Diatrict. 3. Ensure Hardware and software installation and operationalisation of the Project:- Shri A.Wanswett DIO, Ri-Bhoi, had assured that as soon as the Software installatio of CCTNS Project is done in the District the connectivity of Internet facility between S.P's Office, Nongpoh and Police Station of Ri-Bhoi will be given so that SP, gets information in no time. 4. Training of all Police personnel in the District: During meeting it was also discussed and Shri A, Wanswett DIO(NIC), Nongpoh had assured to impart training to the below noted Officer and men of the District at DTC,Nongpoh 1) UBC/52 P.Diengdoh, (2) UBC/83 S.R.Toi, (3) UBC/147 M.Wahlang, (4) UBC/S.S.Marwein, (5) UBC/M.K.Sangma, (6) UBC/27P.Maring, (7) UBC/148 A.Boro, (8) UBC/K.Boro,(9) UBC/160 P.Hajong and (10) UBC/M.K.Kynta. 5. Site preparation and availability of all utilities:- The Electric wiring and installation of computer machines at DTC Nongpoh have been completed. Now the site is ready to use for the purpose. 6. It is also discussed that the separate account will be opened in a very short for the same. 7. Appointment and proper utilization of handholding personnel:-In this regard all O/Cs and I/Cs of PSs/Ops have been instructed to send a lost of Officers and men to the DCRB, Nongpoh to make an order for training.

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting
East Garo Hills	<ol style="list-style-type: none"> 1. Shri S.Nongtnger, MPS, SP,E.G.H.(Chairman) 2. Shri Enoch A.Sangma, D.I.O.,E.G.H.(Member) 3. S I S.R.Marak, I/C DCRB(Convener) 4. SIF.J.Sangma (Member) 	<ol style="list-style-type: none"> 1. Shri J.F.K.Marak, MPS, SP,E.G.H.(Chairman) 2. Shri R.Koch, MPS, DySP(HQ), (Member) 3. Shri Enoch A.Sangma, D.I.O.,E.G.H.(Member) 4. SI Starlin R. Marak, I/C, DCRB (Convener) 5. SIF.J.Sangma, DCRB (Member) 	<p style="text-align: center;">Held on 14/03/2011</p> <p style="text-align: center;">Vide M/No.CR/IV-8/33-2011/CCTNS/992-93 Dt.14/03/2011.</p> <p><u>Members Present:-</u></p> <ol style="list-style-type: none"> 1. Shri J.F.K.Marak, MPS, SP, E.G.H.& Chauireman, DTC, W/Nagar. 2. Sub-Insp. K.R.Marak, O/C, W/Nagar. 3. Sub-Insp. B.Chanda, I/C. CCTNS. 4. Sub-Insp.F.J. Sangma,(Member) 5. Sub-Insp. Starlin Marak,(Member). <p>The meeting was chaired by Shri J.F.K.Marak, MPS, S.P.& Chairman, DTC, W/Nagar</p> <p><u>Discussion and decisions taken:-</u></p> <ol style="list-style-type: none"> 1. <u>District Training Centre:</u> SI. K.R.Marak, O/C, W/Nagar P.S.informed that renovation/repairing of proposed DTC room at W/Nagar P.S. will be completed within 1(One) week. So, it is suggested that instruction/guidance of DIO, W/Nagar be obtained before electric wiring of DTC room as safety measures. (Action: O/C, W/Nagar P.S.) 2. <u>In-Charge of CCTNS:</u> Since SI. B.Chanda, Present I/C, CCTNS has been transferred from W/Nagar P.S. and posted as I/C. Nengkra C.P., in his place WP/SI Nitu I. Sangma of W/Nagar P.S. will look after CCTNS works. SI. B.Chanda will hand over all records relating to CCTNS/DTC project to WP/SI. N.I.Sangma early. (Action:SI B.Chanda, I/C, Nengkhra C.P.) 3. <u>Manpower for CCTNS:</u> Services of WP/SI N.I.Sangma of W/Nagar PS and 3(Three) UBCs viz. 1) UBC Upendra Singh of Dainadubi CP, 2) UBC Soberious Thamar of Mendipathar PS and 3) UBC Biswajit Sinha of W/Nagar PS will be utilised for CCTN/DTC project when it become operational. (Action: WP/SI N.I.Sangma.)

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting
West Garo Hills	<ol style="list-style-type: none"> 1. Shri D.P.Marak, MPS,SP, W.G.H.(Chairman) 2. Smti Rupa Kar,D.I.O.,W.G.H. (Member) 3. Insp.B.P.Marak (Member) 4. SI Swarnab Hajong, I/C DCRB,W.G.H. (Convener) 	<ol style="list-style-type: none"> 1. Shri D.P.Marak, MPS, SP, W.G.H. (Chairman). 2. Smti Rupa Kar, D.I.O., W.G.H. (Member) 3. Insp. B.P.D.Marak, I/C Investigation Cell, (Member) 4. SI Swarnab Hajong, I/C DCRB, W.G.H. (Convener) 5. SLD.K.Rajbongshi, O/C Tura P.S.(Member) 6. SI G.C.Momin, O/C Phulbari P.S. (Member) 7. SI L.S.Marak, O/C Tikrikilla P.S. (Member) 8. SI D.R.Marak, DCRB, (Member) 	<p>Held on 21/01/2011</p> <p>Vide M/No.CR/IV-4/23(b)-2010/V/80-88 Dt. 28/01/2011.</p> <p>Member Present:</p> <ol style="list-style-type: none"> 1. Shri D.P.Marak, MPS, SP, W.G.H.&Chairman DMT, Tura 2. Insp.B.P.D.Marak, I/C, DCRB, Tura. 3. Shri S.Sardar,D.E.,BSNL,Tura. 4. Sub-Insp. S.K.Hajong, (Member) 5. Sub-Insp.D.R.Marak(Member) 6. Sub-Insp. R.T.Sangma(Member) 7. Sub-Insp. Z.I.Khan, 2nd O/C, Tura PS. 8. Sub-Insp.G.C.Momin, O/C, Phulbari P.S. 9. Sub-Insp.L.S.Marak, O/C, Tikrikilla PS. <p>The meeting was chaired by Shri D.P.Marak,MPS, SP,W.G.H.,Tura. After threadbare discussion, the following decisions were taken:</p> <ol style="list-style-type: none"> 1. The site for the District Training Centre(DTC) has been selected at the top of Tura Police Station building which is still under construction and expected to completed by end of April/2011. However, the SP's Conference Room has been earmarked temporarily for installation of DTC Computers. 2. The meeting has decided to continue training after Republic Day in collaboration with NIC, Tura for all the officers and men especially for those who are posted at Tura, Phulbari and Tikrikilla PS. It is also decided to select the officers/men to undergo training under DTC in consultation with respective O/Cs of PSs. So far 10(Ten) police personnel had been given training conducted by DMT. 3. The meeting also discussed the connectivity of broadband in consultation with Shri S.Sadar, D.E., BSNL, W.G.H, Tura who informed the possibility of broadband in Phulbari and Tikrikilla PS. However the broadband connection in areas of Ampati and Mahendraganj are not available but will be setup and likely to be functional by next month. The problem of VSAT at Dalu ICP was also taken up with the D.E., BSNL, Tura who agreed to rectify the same. <p style="text-align: right;">(Action: D.E., BSNL, Tura.).</p>

District Mission Teams of Meghalaya

Districts	Members as approved by the Govt.	Members reconstituted by the SP but not yet approved by the Govt.	Minutes of the 2 nd DMT Meeting
South Garo Hills	<ol style="list-style-type: none"> 1. Shri D.M.Sangma,MPS, SP,S.G.H.(Chairman) 2. Shri Elliber A.Sangma, D.I.O.,S.G.H.(Member) 3. SI K.A.Sangma,I/C DCRB(Convener) 4. SI Jeerang A.Sangma (Member) 	<ol style="list-style-type: none"> 1. Shri M.K.Singh, IPS, SP,S.G.H.(Chairman) 2. Shri B.G.R.Marak, MPS, DySP (H/Q), S.G.H. (member). 3. Shri Elliber A.Sangma, D.I.O., S.G.H.(Member) 4. SI Marthin Sangma, I/C DCRB (Convener) 5. SI V.Kr.Upadhya (member). 6. SI A.L.Nonglait(member) 7. WPSI M.K.Sangma (member) 	NIL
West Khasi Hills	<ol style="list-style-type: none"> 1. Shri M.Kharkrang, MPS, SP, W.K.H.(Chairman) 2. Shri Harvest Synrem, D.I.O.(NIC), W.K.H. (Member) 3. S.I.R.Sten, I/C DCRB (Convener) 4. SI A.R.Mawnuih (Member) 	<ol style="list-style-type: none"> 1. Dr.N.Rajamarthandan,IPS, SP,W.K.H.(Chairman) 2. Shri. G.D Kharwahlang, MPS, Dy.Sp (HQ) Nongstoin. 3. Shri. Dominic Thma, DIO, NIC, Nongstoin 4. Insp. U.C Das, CI (W) Nongstion 5. S.I.R.Sten, I/C DCRB, Nongstion 6. J.R Marak of Nongstion PS 7. UBC/39 Aldrin R Sangma 	NIL