

**MINUTES OF THE MEETING HELD ON 20TH MARCH 2018 IN THE OFFICE CHAMBER
OF THE SP SCRB MEGHALAYA SHILLONG**

The members present in the meeting are as follows:-

1. Shri D.N. Jyrwa, Superintendent of Police, SCRB, Meghalaya, Shillong. (**Chairperson**)
2. Insp. N.R. Jyrwa, In- Charge, CCTNS Cell, Meghalaya, Shillong.
3. SI. A. War, CCTNS Cell, Meghalaya, Shillong.
4. Shri Aibanshngain G. Lyngdoh, SPMU, CCTNS Project, Meghalaya, Shillong
5. Shri Saurav Malakar, System Integrator, CCTNS Project, Meghalaya, Shillong.

The agenda discussed during the course of the meeting are as follows:-

Sl No	Agenda	Status & Developments / Actions to be taken
1	Site Preparation & Hardware Procurement at New PS	<ul style="list-style-type: none">• It was suggested that the vendor contracted for the site preparation work at the 10 new PS is to be intimated to initiate the activity at the earliest.• Also, it was suggested that procurement of hardware and integration to CCTNS project for the 10 new PS notified prior to 19th September, 2016 needs to be achieved at the earliest.
2	Connectivity	<ul style="list-style-type: none">• It was suggested that BSNL connectivity provided to higher offices may be surrendered as CCTNS related activities are almost non-functional at these sites resulting in wastage of annual connectivity expenditure. A survey regarding usage of CCTNS in the higher offices is to be conducted.• However, a cost effective alternative connectivity solution may be taken into consideration after receiving report and subsequent examination of the feasibility report that will be provided by the Private Service providers' viz., JIO, Airtel and Vodafone.



(Shri D.N. Jyrwa)
Superintendent of Police, SCRB
Meghalaya, Shillong

Memo No. S- 290/Monthly CCTNS/ Review Meeting/ 2010-18/1

Date: 21st March, 2018

Copy to:-

1. The Addl. Director General of Police (CID) cum Nodal Officer (CCTNS Project) Meghalaya, Shillong for favour of information.
2. The Project Manager, SPMU, CCTNS Project, Meghalaya for information and necessary action.
3. The Project Manager, System integrator, CCTNS Project, Meghalaya for information and necessary action.
4. The I/C CCTNS Cell for information and necessary action.



Superintendent of Police, SCRB
Meghalaya, Shillong